CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 12/12/2022

For Project: Indian Springs Subdivision- Phase 2A Sewer

AHE

Alday-Howell

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Inspector:
Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 6/5/2022

Jake Edenfield (850) 718-7233

Final Completion:

thru Sunday,

The report is for the week of: Monday, 11/28/2022

The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- Dressed disturbed areas on Shawnee Trl.

Tuesday- Cleaned construction site.

Wednesday- No work due to rain.

Thursday- Cleaned construction site.

Friday- (Southeastern Surveying- Surveyed manhole inverts.)

Saturday- No work. Contractor's option.

Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 70%
Invoiced to Date: $1,793,984.89
Original Contract Amount: $3,122,503.05
Change Order Amount Approved: -$70,779.80
Remaining: $1,257,738.36
Days to Substantial Completion: 300
Days to Final Completion: 330
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Approved: (Eric Warrell,-PEProject Administrator (850-526-2040)
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Time Remaining (%):

Weather days to date:

Holiday days granted:
Actual Days:
Days used with deduct:

Remaining to SC:

Remaining to FC:
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